
 ___________

(x)
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copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes 

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See Schedule
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

09/25/2015

Attn: Kathryn Kuwabara

11019 MCCORMICK ROAD

HUNT VALLEY MD 21031

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 1

DUNS Number:  069381812

Fixed Rate Task Order for the San Jacinto Waste Pits RI/FS Site.

The Purpose of this task order modification is to approve the Work Plan and Cost Estimate,

Revision No. 01 dated 11 April 2016 at no increase in cost to the work plan.

TOCOR: RENA MCCLURG Max Expire Date: 05/21/2017

LIST OF CHANGES:

Reason for Modification : Other Administrative Action

Maximum Potential Expiration Date changed to :  05/21/2017

 

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Michael J. Pheeny

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect .

04/15/2016



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  3
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

EA ENGINEERING, SCIENCE, AND TECHNOLOGY, INC., PBC

(A) (B) (C) (D) (E) (F)

EP-W-06-004/0130/003

        Payment:

             RTP Finance Center

             US Environmental Protection Agency

             RTP-Finance Center

             Mail Drop D143-02

             109 TW Alexander Drive

             Durham NC 27711

        Period of Performance: 09/25/2015 to 05/21/2017

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



SAN JACINTO RIVER WASTE PITS SF SITE RI/FS OS    Page 3 
CONTRACT NO. EP-W-06-004TO-0130-RSBD-06ZQ, Modification No. 03 
     
The Purpose of this task order modification is to approve the Work Plan and Cost Estimate, 
Revision No. 01 dated 11 April 2016 at no increase in cost to the work plan.    
 
The period of performance for this task order is through May 21, 2017.  
 

 
Total Funding $ 

 
Previous Total:   $200,000      
 
This Action:       $     0 
 
New Total:         $200,000 

 
Approved Work Plan Budget 

                      ($s) 
                 $204,688      
                 
                 $      0 
  
                 $204,688  

Expenditure Limits  
Not To Be Exceeded 

                    ($s) 
               $200,000       
 
               $     0 
  
               $200,000 

 
The contractor shall not incur costs exceeding the amount of funding and/or expenditure 
limits as set forth by this Task Order.  To the best of my knowledge, the work specified in this 
procurement action does not unnecessarily duplicate any other work previously performed, or 
being performed, under my authority.   
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